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Meghan and Bill,

Please find a Project Update Addendum attached for the Town of Canmore Debris
Flood Retention Structure.  This Addendum includes an updated description of the
project design and information requested by the NRCB in a letter to the Town of
Canmore dated February 28, 2019, and during conversations between NRCB and
Town of Canmore staff.  The project design  herein represents the final design that
will be used for permitting and procurement.  

The basic design, function, and location of the Structure has not changed from the
design presented in the EIA, and the information provided in this Addendum is
intended as a supplement the original 2016 Application (NRCB Application No.
1601) and the February 2019 Project Update.

I will be sending this document with a summary cover letter to all of the Treaty 7 First
Nations next week and will also provide a follow-up letter describing the status of the
project to First Nation and Metis groups notified at the request of Infrastructure
Canada. 

Please do not hesitate to contact Felix or myself if you have any questions.

Regards,

Rochelle

-- 
Rochelle Harding M.Sc. P.Eng.
Principal, REDES Inc
(403) 827-5844
rochelle@redes-inc.com
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1 INTRODUCTION 
The Town of Canmore submitted a Project Update on the Cougar Creek Debris Flood Retention 
Structure to the Natural Resources Conservation Board (NRCB) and Alberta Environment and 
Parks (AEP) in February 2019. The February 2019 Project Update described design changes 
identified during a constructability and optimization review that was completed in December 
2018. Upon review of the Project Update, the NRCB has requested additional information to 
support their assessment of project design changes. Project planning has progressed since 
February 2019 and the revised project design included in this Project Update Addendum 
represents the final design that will be used for permitting and procurement. The basic design, 
function, and location of the Structure has not changed, and the information provided in this 
Addendum is intended as a supplement the original 2016 Application (NRCB Application No. 1601) 
and the February 2019 Project Update. 


This Addendum to the Project Update includes an updated description of the project design and 
information requested by the NRCB in a letter to the Town of Canmore dated February 28, 2019, 
and during conversations between NRCB and Town of Canmore staff. The following information 
is included in this Addendum: 


• an updated project design that supersedes the description provided in February 2019 
(Section 2); 


• details regarding the following specific aspects of project design as requested by the NRCB 
(Section 3): 


 review of the applicability of previous breach analysis (environmental impact 
assessment [EIA] Section 10.3.3) and any additional work required to validate the 
results; 


 review of the applicability of previous physical scale modelling (SIR 162, Round 1) to 
inform the design of the rock-cut spillway and any additional work required to 
validate the results; 


 discussion of the effects of a probable maximum flood on the revised Structure and 
spillway design; and 


 results of technical reviews from third-party expert; 


• details regarding the project costs and schedule (Section 4); 
• additional details regarding a review of implications for the findings of the environmental 


assessment (Section 5); and 
• an update on Indigenous consultation (Section 6). 
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2 FINAL PROJECT DESIGN  
2.1 Background 


The Town of Canmore submitted an EIA report and NRCB application summary for the Cougar 
Creek Debris Flood Retention Structure (the Structure) and access road (together the Project) in 
July 2016 (NRCB Application No. 1601). The EIA was deemed complete by AEP in March 2018 and 
the NRCB concluded that the Project was in the public interest in November 2018 (Decision 
NR 2018-01).  


After the EIA was submitted, the Town of Canmore continued progressing the design in 
preparation for construction should the Project be approved. As part of this work, the Town 
engaged Canadian Projects Limited (CPL) in 2018 to complete a constructability review. CPL also 
identified opportunities to address input provided by AEP Dam Safety and third-party reviewers 
and to reduce construction and operating costs. The review resulted in proposed design changes 
aimed at reducing Project complexity and improving the long-term serviceability of the Structure. 
These changes shorten the construction schedule and reduce construction costs to ensure that 
the Project can be completed within budget. Proposed changes were presented to the AEP Dam 
Safety branch and third-party reviewers in December 2018, prior to the Town of Canmore making 
any decisions regarding the incorporation of changes.  


Based on input from Dam Safety and third-party reviewers, the Town of Canmore decided to 
incorporate a number of design changes that were then presented to NRCB staff, the AEP EIA 
manager, EIA coordinator, and Water Act regional approvals technologist assigned to the Project 
in January 2019. The design changes were also presented to Alberta Parks staff in January 2019. 
In February 2019, the Town of Canmore submitted a Project Update describing changes to the 
Project since the EIA was submitted. This update included information related to implications for 
EIA findings in relation to the proposed changes.  


Upon review of the February 2019 Project Update, the NRCB issued a letter on February 28, 2019, 
requesting additional information to support their review of the design changes. Between 
February and August 2019, the Town has worked with its engineering consultants, third-party 
reviewer, Dam Safety staff and Alberta Parks staff to progress the design to its final stage prior to 
issuing this Addendum. The Project design described in this Addendum supersedes that provided 
in the February 2019 Project Update. 


2.2 Summary of Design Changes (Post EIA Submission) 
The basic design, function, and location of the Structure has not changed; but some of the design 
elements, particularly the approach to spillway design and flow control, have been optimized. 
Figure 1 compares the footprint of both the original and revised design. Figure 2 presents a plan 
view of the revised Structure and spillway design. 


In this document, Structure refers to the debris flood retention structure itself; the spillway is now 
a separate component. Together, the Structure, spillway and access road comprise the Project.  
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It is important to note that the design changes described in this document do not affect the 
following: 


• the design intent of the Project is the same and the risk reduction for residents and 
infrastructure downstream does not change; 


• the Structure is designed to the same Canadian Dam Association (CDA) Dam Safety 
Guidelines “Very High consequence dam” classification; 


• the location of the Structure does not change; 
• the maximum outflow rate of the Structure has not changed; 
• the flow control inlet and outlet designs have not materially changed; 
• the inflow design flood (IDF) used to determine height and freeboard of the Structure, as 


well as to determine the size of the spillway and outlet works, has not changed; 
• the spillway capacity is the same; 
• the spillway crest elevation is the same, producing a very similar inundation area; 
• all the geotechnical investigation data and results are valid, and additional site 


investigation information for the new spillway location has been collected; 
• mitigation identified in the EIA for construction activities (e.g., dust control, erosion 


control, blasting) do not change; 
• backcountry access to Cougar Creek canyon will be maintained over the Structure; and 
• all of the conditions listed in the draft NRCB approval (Approval No NR 2018-01) as issued 


in November 2018 with the NRCB decision will be met. 


There are four changes from the design considered in the EIA and the NRCB decision: 


1. Flow Control (Low Level Outlet): The original design included a diversion tunnel and 
associated emergency bypass pipes through the east abutment. The revised design 
includes a concrete encased large diameter steel conduit and associated emergency 
bypass pipes built into the embankment of the Structure at creek level on a rock bench at 
the west abutment. There is no functional change between these two design options as 
they provide the same outflow rate, and the general design of the inlet and outlet 
structures has been retained. Minor modifications of the inlet and outlet structures were 
required to ensure compatibility with the new configuration. 


2. Spillway: The original design incorporated a concrete spillway on the downstream face of 
the Structure. The revised design includes a rock-cut spillway located on the east 
abutment. The excavation of the rock-cut spillway provides rock for the embankment fill. 
The rock-cut spillway eliminates the need to accommodate flood waters over the crest of 
the Structure, resulting in reduced design complexity, reduced Project-related traffic to 
haul fill materials, and reduced construction costs. There is no functional change between 
these two design options as they both provide the same capacity and are designed to the 
same standard (Section 2.4).  


3. Seal Wall (Sheet Pile Wall): A sheet pile core wall will be used instead of the concrete seal 
wall of the original design. A sheet pile core wall provides the same impervious function 
as the original seal wall design; however, it is less expensive to construct, faster to erect 
and easier to inspect during construction (Section 2.5).  
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4. Access Road: Changing the spillway location allows for the access road to be mostly 
incorporated into the downstream face of the Structure, rather than on the west 
abutment as originally proposed (Section 2.6).  


In addition to these four changes, the Town plans to source existing alluvium from the creek bed, 
upstream of the Structure, to be used as supplemental source of fill material for the embankment. 
The use of rock from the spillway excavation and material from the creek bed will significantly 
reduce the required quantity of imported fill material, resulting in reduced construction costs and 
construction traffic through Town. Sourcing alluvium material from the creek bed will result in re-
contouring of the creek bed but will not result in any permanently impounded water and will not 
impede human or wildlife movement in Cougar Creek. Removal of this material will reduce 
maintenance requirements at the Structure by allowing additional space for deposition of 
materials in the creek bed before they reach the Structure, thereby increasing the time to initial 
clean-out.  


In the revised design, since the Structure does not include the spillway, the entire crest of the 
Structure will be brought to approximately the same level of the sidewall height of the original 
design. The spillway crest elevation remains unchanged. The dam crest elevation accommodates 
the required wave run-up and freeboard for the IDF. The footprint of the Structure does not 
materially change since the slope of the downstream face of the Structure is now slightly steeper 
and includes the benches for the access road. The slope change is possible due to the removal of 
the spillway from the downstream face of the Structure.  


The size of the Structure is similar to the original design and no additional work is required to 
validate the results of the dam breach analysis that was conducted for the EIA (Section 3.1). The 
rock-cut spillway is designed with the same performance requirements as the original spillway. 
The revised design uses the same IDF, has the same weir crest elevation, has a similar chute and 
stilling basin configuration, and has the same predicted inundation area (Section 2.4) 


The Project will incorporate reclamation and landscaping elements similar to the original design. 
Reclamation in No Man’s Land will be conducted in accordance with AEP guidance (SIR 108, 
Round 1).  Changes to the location and orientation of the flow control outlet and spillway have 
been considered in the preliminary reclamation plan that will be subject to field optimization near 
the end of construction. 


With respect to the socio-economic assessment of the Project, the revised design results in 
reduced overall costs for construction and operation, improving the economic viability of the 
Project. The Structure will still allow recreational access to Cougar Creek canyon; however, human 
access will be restricted in a designated area around the rock-cut spillway both for safety and to 
support wildlife habitat connectivity (see Section 2.4).  


The design changes are described in more detail below, along with key implications for EIA 
findings associated with each design change.  


2.3 Flow Control (Low Level Outlet) 
The revised low level outlet (LLO) design includes a 3.1 m diameter concrete encased steel conduit 
and two 36-inch (0.91 m) diameter emergency bypass pipes, located at creek level on a rock-cut 
bench on the west abutment (Figure 2). 
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The original 4.5 m diameter tunnel was sized for tunnel constructability purposes. The original 
tunnel had large flow capacity, but its design flow was restricted to the current downstream 
channel capacity of 45 m³/s. The conduit of the revised design is also capable of handling more 
than 100 m³/s but it will also be restricted to 45 m³/s by a throttle, in a similar way as the original 
tunnel was. The 3.1 m diameter steel conduit has been sized to allow for creek diversion during 
construction, to reduce potential blockage by debris, and to provide access for equipment and 
workers for clean-out and maintenance1. 


The design of the inlet and outlet of the LLO flow control system has not functionally changed. 
The inlet and outlet of the flow control system, including the debris rake, have been extensively 
studied through numerical modelling and physical scale modelling. Studies confirmed that the 
orientation of the inlet does not affect its hydraulics. The original inlet was sized relative to the 
tunnel diameter and the size of the revised inlet has been proportionally reduced according to 
the smaller diameter of the steel conduit. 


The LLO conduit will allow for similar performance as the original design. Sediment transport and 
self-cleaning of the LLO conduit will be equal or superior to the original tunnel and its steel lined 
invert. 


Rationale - This design change reduces construction risks associated with geological and technical 
challenges typically associated with tunneling, therefore reducing construction risk and cost. 
Moreover, the conduit construction requires less specialized equipment and workers, and 
requires only a limited amount of enclosed or confined space work. The LLO structures and 
conduit are entirely constructed on a rock-cut bench, eliminating long-term risks of differential 
settlement or movement. Long-term maintenance requirements are reduced since steel conduits 
are easy to inspect with non-destructive testing equipment and their rehabilitation are also 
commonly done. The concrete encasement of the conduit and pipes provides long-term durability 
and safety redundancy. The conduit will allow for the same Structure performance as the original 
design. Finally, the emergency bypass pipe inlets are situated at the same elevation as the original 
design and the bypass pipes will function in the same manner.  


Review of EIA Findings – The maximum flow through the Structure has not changed and the inlet 
and outlet designs have not materially changed. The revised outlet orientation is better aligned 
with the existing creek channel and maintains the same flow as the original design.  


The revised flow control system is still designed to allow regular flow and sediment to pass 
through the Structure during normal operations; therefore, the revised design does not alter the 
findings of the hydrogeology assessment that impacts to groundwater levels are low and impacts 
to groundwater quality are negligible in the local (LSA) and regional (RSA) study areas.  


The revised design does not change the volume or rate of water passing/withheld by the 
Structure, nor the volume or sizes of sediment passing/withheld by the Structure during any of 
the design flood events. Therefore, the revised design does not change the findings of the 
hydrology assessment of moderate to low impacts on peak flow, peak water level, 
geomorphology, river hydraulics, or surface water/groundwater interactions in the LSA and RSA. 


                                                 
1. This conduit was sized at 2.7 m in the February 2019 Project Update and has been increased to 3.1 m to provide 


improved access for maintenance equipment and to further reduce the risk of debris blockage. 
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The rock removed from the west abutment to construct the rock bench for the conduit will be re-
used onsite as rockfill material for the Structure. Mitigation identified in the EIA specific to blasting 
activities has not changed.  


There are no implications of this design change on how the Project interacts with environmental 
indicators and no further environmental impact analysis is required as a result of the revised flow 
control design. As required in the NRCB decision, the Town will conduct surface and groundwater 
quality and quantity monitoring through construction and operation. 


2.4 Spillway 
The original design incorporated a spillway on the downstream face of the Structure that is 
replaced by a rock-cut spillway located on the east abutment (Figure 2). The rock-cut spillway is 
deeply incised into bedrock. It is approximately 250 m long, 35 m wide at the weir crest, 20 m 
wide at the chute, with a maximum depth of 30 m at the Structure crest. The steep internal 
spillway walls are terraced in 8 m high steps. The rock-cut spillway and stilling basin are designed 
with the same performance requirements as the original design. The chute slope angle, of 
approximately 36 degrees, follows the natural bedding plane of the bedrock in the spillway 
location. The revised design uses the same IDF for design; has the same weir crest elevation; and 
has a similar chute, stilling basin design and predicted inundation area.  


Rationale - Design and construction of a steep concrete spillway chute on a new embankment, as 
per the original design, is technically challenging. The rock-cut spillway therefore reduces the 
technical complexity of the Project and reduces construction risk and cost. The rock-cut spillway 
solution greatly simplifies construction methods and logistics of both the embankment and the 
spillway, while providing the same function. Moreover, the rock-cut spillway is intrinsically stable 
and not prone to erosion or uplift stability issues since it is founded on native bedrock.  


The original Structure design relied on significant volumes of rock and aggregate being hauled by 
trucks to the site from local quarries to construct the embankment. The construction of the rock-
cut spillway on the east abutment will generate large quantities of high quality angular rock fill, 
specifically well-suited for the embankment construction. This local source of material will reduce 
the need to truck materials from off-site to the Project location. This offset in material sourcing 
will therefore significantly reduce imported fill quantities and associated trucking costs. 
Moreover, the reduced trucking will result in a substantial benefit to residents affected by 
construction traffic. 


The long-term inspection of the rock-cut spillway is simpler and its maintenance requirements 
will be substantively simplified and reduced compared to a concrete structure.  


Implications for EIA Findings - The revised spillway is designed with the same parameters as the 
original spillway; therefore, the findings of the hydrology and hydrogeology assessments do not 
change. As further discussed in Section 2.6, removing the spillway from the Structure allows for 
the access road to be located primarily on the downstream face of the Structure rather than in 
the designated wildlife corridor to the west. The portions of the Structure that are not used by 
the access road will be vegetated, except for a nominal height of riprap at the toes of the 
embankment. 







Cougar Creek Debris Flood Retention Structure 7 Project Update Addendum 
Final Project Design  September 2019 


 
 


Town of Canmore 


The revised spillway design does change the footprint of the Project and the potential effects of 
this change on terrestrial components were assessed.  As described in Section 5.4, the assessment 
of effects on vegetation, soils and terrain do not change as a result of the design changes 
described in this Addendum; however, the findings of the EIA with respect to habitat connectivity 
have changed from low to moderate environmental consequence as a result of the revised 
spillway design. Details on the assessment of potential effects of this design change on wildlife 
habitat availability, habitat connectivity and mortality are presented in Section 5.4.2. 


The rock-cut spillway is located between a wildlife corridor to the west and a habitat patch to the 
east and will create a low-permeable barrier to wildlife movement. Preliminary data from cameras 
at and around the Structure location do show some movement but do not indicate that the site 
is a major point of cross-canyon movement. Due to the steep terrain at the Structure location, 
movement across Cougar Creek at that specific location is likely small, relative to shallower slopes 
further downstream. However, there is some uncertainty in the amount of movement up the 
steep slopes and additional mitigation is required to adequately address wildlife connectivity and 
mortality concerns. The revised spillway design includes egress points at the entrance and exit to 
facilitate wildlife movement in and out of the spillway to reduce the possibility of animals being 
trapped (Figure 2). The Town of Canmore met with AEP staff on January 11 and 30, 2019, to 
identify additional mitigation to address wildlife connectivity. The Town of Canmore agreed to 
further investigate the possibility of adding wildlife egress along the spillway in addition to that at 
the entrance and exit. A site visit was held on February 14, 2019, with AEP staff and CPL to 
consider design options. Upon review by the Project engineering team, AEP Dam Safety and third-
party reviewers, it was determined that egress points along the spillway would compromise the 
engineering performance of the spillway and could not be included in the design. The Town of 
Canmore met with AEP staff on July 30, 2019 to further discuss potential effects of the Project on 
habitat connectivity. Without egress points along the spillway, mitigation related to limiting 
human access above the spillway and additional habitat enhancement is required. 
Implementation of additional mitigation will be a joint effort between AEP and the Town of 
Canmore. Additional mitigation includes: 


1. Access Management - Human access will be restricted above the spillway between the 
Project and the existing Horseshoe Trail. The Town of Canmore will use signage, remote 
cameras and public communication to restrict access in the area that is included within 
their Project disposition. AEP will consider mechanisms to manage access outside of the 
Town of Canmore disposition and may also work to consolidate existing trails in the area. 


The use of fencing or slash piles to discourage human access and to direct wildlife around 
the spillway is also being considered. AEP will decide on the best approach once the 
spillway has been constructed. Signage will be used to encourage users of Cougar Creek 
to move quickly through the Project area to minimize human disturbance in the areas 
around the Structure where wildlife movement occurs. 


2. Habitat Enhancement - The Town of Canmore will support AEP efforts to enhance habitat 
above the spillway and will provide equipment for this work during the construction 
phase, if requested by AEP.  


These mitigation measures are in addition to the habitat enhancement in No Man’s Land that the 
Town of Canmore has already committed to, and confirms and expands the human access 
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restrictions near the spillway proposed in the February 2019 Project Update. The Town of 
Canmore commits to working with AEP in the construction planning and implementation stages 
to further define and improve mitigation options for habitat connectivity. As recommended in the 
NRCB decision, the Town of Canmore will continue to support AEP efforts to understand the use 
of corridors and habitat patches, and to monitor the long-term effects of the Project and 
revegetation of No Man’s Land on wildlife distribution and movement.  


The rock-cut spillway also has implications for public safety as it creates a potential fall hazard. 
Details on the potential effects of this design change on public safety are presented in Section 
5.4.8. 


2.5 Seal Wall (Sheet Pile Wall) 
The concrete seal wall has been replaced with a sheet pile wall that will be faster and easier to 
construct, while providing the same impervious function as the original design. The sheet piles 
will be erected on a concrete foundation on the creek bottom, and in a concrete filled cut-off 
trench on the abutments.  


Foundation for the sheet pile core wall consists of a concrete plinth cast on bedrock in a three-
meter wide trench at the creek bottom, along the centre of the Structure. Any weathered rock 
will also be removed to ensure that the foundation is on solid rock. Rock dowels will securely 
anchor the plinth to the bedrock. The sheet pile will be erected on the plinth and the remaining 
trench will be backfilled with cast-in-place concrete to complete the sheet pile core wall 
foundation. The sheet pile core wall will then be erected to the top of the Structure. Rockfill 
material from the spillway excavation will be used to construct the embankment while providing 
support for the sheet pile core wall on both sides. During construction, the entire erected sheet 
pile wall is easy to inspect for quality assurance and quality control purposes.  


A grout curtain will be established between the sheet pile core wall and the bedrock to minimize 
the risk of seepage and possible instabilities associated with poor rock conditions. The grout 
curtain will be constructed using a series of pressure-grouted holes. A set of primary holes will be 
grouted 10 meters apart. Secondary grout holes may also be required until the target water 
permeability is achieved. 


Temporary dewatering is required to facilitate construction of the plinth and the lower portion of 
the sheet pile core wall. At a location 250 m upstream of the Structure, water will be forced to 
surface using a lined partial cut-off trench. The flow will then be conveyed in a lined drainage 
channel to the Structure and through the constructed LLO conduit. Any further dewatering 
required at the construction site will be achieved with localized pumping. 


Rationale – This design change lowers construction risk, cost and duration. Construction of a 
sheet pile wall does not require any special materials or construction methods and sheet piles are 
easily sourced.  


Implications for EIA Findings – This modification does not result in any functional or operational 
changes and does not result in a change to the Project footprint. There are no implications of this 
design change on how the Project interacts with environmental indicators and no further 
environmental impact analysis is required as a result of the revised seal wall design.  
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2.6 Access Road 
As discussed in Section 2.2, removing the spillway from the Structure allows for the majority of 
the access road to be located on the downstream face of the Structure rather than in the 
designated wildlife corridor to the west (Figure 1).  


Rationale - Incorporating the access road on the Structure, rather than building an independent 
road on the abutment, reduces tree removal quantities and rock blasting required. Therefore, the 
road construction risk is reduced, duration is shortened and costs are lowered. The road also 
provides access to intermediate levels of the downstream embankment for monitoring and 
inspection during operation. 


Implications for EIA Findings - Locating the access road on the Structure reduces the road 
footprint within the designated wildlife corridor to the west of the Structure. This change reduces 
the amount of high quality habitat that is lost within the corridor compared to the original design. 
Eliminating road construction on the west abutment also reduces interference with established, 
high-use hiking trails. Changes to the Project footprint were considered in the assessment of 
terrestrial components as described in Section 2.4 and below in Section 5.4.  
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3 RESPONSES TO SPECIFIC NRCB QUESTIONS 
3.1 Breach Analysis 


NRCB Question:  


The Project Update (page 3) states that “the Town of Canmore is currently working with its 
consulting team to confirm if the results of the dam breach analysis completed for the original 
design can be used for the updated design and, if required, to determine what additional work is 
required to validate the results.” The results of this analysis and work, including the revised dam 
breach analysis, have not been provided to the NRCB and are outstanding. 


Town of Canmore Response: 


For flood induced failure (dam breach analysis), the same assumptions for a breach scenario are 
applicable to the updated design since the embankment designs are very similar. Some of the 
assumptions of the breach modelling are likely conservative due to the higher tensile capacity of 
the sheet pile, as compared to concrete for the core wall. Moreover, the embankment fill material 
is slightly coarser, as compared to the original specifications, reducing its erodibility. 


Therefore, the results from the dam breach analysis from the original design are still valid and no 
additional work is required to validate the results. 


3.2 Physical Scale Modelling 
NRCB Question:  


The Project Update (page 4) states “The Town of Canmore is currently working with its consulting 
team to confirm that the results of the physical scale modelling can be used to inform the design 
[of] the rock-cut spillway and, if required, to determine what additional work is required to validate 
the model results.” This information has not been provided to the NRCB and is outstanding.  


Town of Canmore Response: 


The consulting team has considered the spillway physical scale model results in the design of the 
rock cut spillway, which includes the weir overflow, chute flow, and the stilling basin. Although 
the maximum unit discharge per width of the rock-cut spillway is higher than that represented by 
the model test, this is still considered hydraulically similar. More importantly, the head, or drop 
to the stilling basin, is very similar, which increases the applicability of the modelled stilling basin 
design and performance to the rock-cut spillway design. Additional work is not required to  
validate the model results. 


3.3 Probable Maximum Flood 
NRCB Question:  


The Town previously stated that the original Structure could withstand overtopping events, up to 
and including a probable maximum flood. The Project Update should include an assessment of the 
effects of a probable maximum flood on the updated Structure and Spillway design. 
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Town of Canmore Response:  


The updated design has been assessed regarding the potential effects of overtopping in the case 
of a probable maximum flood (PMF). To ensure common understanding of terms, the following 
definitions are presented: 


• The PMF is the largest flood that could conceivably occur at a particular location, usually 
estimated from probable maximum precipitation. 


• The IDF is the flood used to design and/or modify a specific dam and its appurtenant 
works; particularly for sizing the spillway and outlet works, and for determining 
surcharge storage and height of dam requirements. It is the flood used for design of 
structures. 


Design of a dam and water retention structure in Alberta follows the 2007 CDA Guidelines (2013 
Edition) to select the appropriate IDF. It is based on the consequence classification of the structure 
or risk assessment. 


As per SIR 164 Round 1, the Cougar Creek Structure is classified as a “Very High Consequence” 
structure. According to the 2007 CDA Guidelines (2013 Edition), for a very high consequence dam, 
the IDF to be used for design of the spillway and all flow control structures shall be 2/3 between 
1/1,000 and the PMF. Northwest Hydraulic Consultants (NHC) completed the Cougar Creek PMF 
study in June of 2017. The calculated IDF is 370 m3/s. This IDF was used in the original design, 
including the required freeboard, and designs for the spillway, stilling basin, and all flow control 
structures. The same IDF of 370 m3/s is being used for the revised design. 


The original design could resist overtopping events since its spillway was located on its 
downstream face. The revised design follows a more traditional dam design where the spillway is 
not located on the main embankment. However, the spillway location does not change the 
requirement to be able to safely pass the IDF. Both designs are therefore able to withstand the 
IDF, only the IDF routing is slightly different (over the spillway on the downstream face of the 
Structure versus over the spillway on the east abutment). The revised design includes the required 
freeboard to minimize the probability of the Structure overtopping by waves, at full impoundment 
level. 


Based on the PMF hydrograph developed by NHC, the updated Structure would be overtopped if 
exposed to such a flood event. However, the overtopping would last for less than an hour, would 
have a maximum peak flow of 10 m³/s, and a maximum flow depth of 0.2 m over the crest. Based 
on empirical relationships developed by the United States Bureau of Reclamation (USBR), the 
embankment rockfill is not expected to erode under those conditions. The Structure is therefore 
expected to remain stable if exposed to a PMF. 


3.4 Third-party Reviews 
As part of the Town’s design process, Dr. Norbert Morgenstern has been engaged as a third-party 
reviewer throughout Project development. Dr. Morgenstern is a Professor Emeritus of Civil 
Engineering at the University of Alberta and an internationally recognized authority in the field of 
geotechnical engineering and dam safety reviews. Dr. Morgenstern has reviewed the revised 
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design on three separate occasions, including the final version presented in this Addendum. 
Supporting documentation from Dr. Morgenstern’s review is included in Appendix A. 
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4 PROJECT COST AND SCHEDULE 
4.1 Project Cost Estimates 


The Town of Canmore is carrying $36.4 million (CAD) as its current cost estimate for the Project. 
This cost estimate is broken down as shown in Table 1. This cost estimate is based on the following 
inputs: 


• CPL prepared a Preliminary American Association of Cost Engineering (AACE) Class 4 Cost 
Estimate on August 21, 2018, based on the initial concept for the revised design that CPL 
was proposing. A Class 4 estimate is typically used at the concept or feasibility stage of 
Project development and for preliminary budget approval.  


• To further refine the preliminary cost estimate, Budgetary Quote Requests (BQR) were 
sent to five contractors on November 9, 2018. The BQRs included several drawings and 
descriptions of the required work. Budgetary quotes were received from four contractors. 


• CPL conducted a Cost Estimate Verification on November 30, 2018. The BQRs were used 
to verify the preliminary cost estimates. The BQR process provided key cost and schedule 
information required to increase cost estimate certainty and allows for comparison 
between the quotes received and the preliminary cost estimate prepared by CPL. 


• CPL prepared detailed AACE Class 3 Cost Estimate on August 29, 2019, based on the final 
design. 


Table 1 Cost Estimate 


Item Cost Estimate by Item (million CAD) 
Embankment Structure and Spillway $15.5 
Low Level Outlet $7.4 
Instrumentation $0.7 
Site Services & Safety $2.8 
Engineering $4.7 
Contingency + Allowances $5.3 
Total Project Cost Estimate  $36.4 


4.2 Project Schedule 
Once NRCB approval and required permits are secured, Project construction is anticipated to 
occur over approximately two years with the following schedule: 


• Winter 2019/2020: Site preparation work is planned for the winter months. In February 
and March, the access road will be established and tree clearing will be undertaken. 
Temporary site offices and laydown areas will also be established and the contractor will 
mobilize to site. A temporary creek realignment, within the boundaries of the existing 
channel, will be established to ensure that surface water flows on the east side of the 
channel. 
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• Spring 2020: The rock-cut bench for the LLO will be excavated and the work on the LLO, 
intake and outlet will start. This work will take place from March to August. Once the LLO 
is complete, Cougar Creek will be permanently diverted through the LLO. The LLO will also 
serve as the flood diversion for the remainder of the construction work. 


• Summer and Autumn 2020: The construction of the embankment foundation will begin 
once the water has been diverted through the LLO. The intent is to build the foundation 
and lower section of sheet pile core wall to a level slightly above creek bed.   


• Winter 2020/2021: No construction is planned for the winter of 2020/2021. During this 
time there will be no open excavations and no equipment on site. Some material, such as 
rock and soil, could be stockpiled. Site security requirements will be determined by the 
construction contractor and the Town of Canmore but are expected to be limited (e.g., 
signage). 


• Spring, Summer and Autumn 2021: The next phase of work will include the construction 
of the rock-cut spillway, upper sheet pile core wall and the embankment. This work is 
expected to take 24 to 30 weeks to complete. The months of April to October are 
currently earmarked for this work. Furthermore, landscaping rehabilitation will be 
initiated during this construction season. 


• Summer 2022: Commissioning of the Structure can be done following the substantial 
completion of the construction. Landscaping maintenance, deficiency correction and 
general maintenance of the Structure will also be undertaken as necessary. 
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5 ENVIRONMENTAL ASSESSMENT REVIEW 
5.1 Approach  


The purpose of an EIA is to evaluate the potential environmental and socio-economic 
consequences of a project or activity. This evaluation is completed by identifying project activities 
that can interact with the human or natural environment, considering potential effects that may 
arise from those interactions, selecting appropriate mitigation measures to reduce potential 
environmental effects, and then assessing the residual effects remaining after mitigation. Effects 
are assessed for activities that occur for all stages of a project within defined local and regional 
spatial boundaries. 


After mitigation is applied, resulting residual effects are rated in terms of standard effects 
assessment criteria (direction, magnitude, geographic extent, duration, frequency, and 
permanence). Effects criteria were defined in the EIA for each discipline to reflect discipline and 
indicator specific considerations. Professional judgment is used to synthesize the individual 
effects assessment criteria ratings and describe an overall environmental consequence for the 
effect being evaluated. 


As described in Section 2, the design changes do not alter the basic design, function or location of 
the Structure. However, they do result in the following key changes that have implications for the 
environmental assessment: 


• changes to the Project footprint resulting from the removal of the access road on the west 
abutment and addition of the rock-cut spillway on the east abutment; 


• reduction in construction duration and cost; 
• reduction in construction traffic; and 
• changes to blasting requirements and timing. 


Design changes were reviewed for each EIA component (as defined in the Project EIA Terms of 
Reference) to determine if the revised Project design and associated activities alter how the 
Project interacts with ecological or socio-economic indicators during construction or operation. If 
no changes in how the Project interacts with indicators was identified, no further assessment 
work was undertaken (Section 5.3).  


For environmental and socio-economic indicators where further assessment review was 
warranted, design changes were reviewed (Section 5.4) to: 


• identify any additional mitigation that may be required; 
• re-assess the potential Project effects associated with the revised design based on the 


effects criteria as described in Section 5.2.7 of the EIA report and defined specifically for 
each indicator; and 


• identify any additional monitoring that may be required. 
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5.2 Summary of Assessment Review  
The results of this review are that for all environmental and socio-economic components, other 
than wildlife, the findings of the original EIA do not change. Appendix B summarizes this review 
by EIA component. Additional detail is provided in Section 5.3 for components not affected by 
design changes, and Section 5.4 for components that are affected by the design changes. Changes 
to the wildlife assessment are presented in Section 5.4.1.  


5.3 Component Assessments Not Affected by Design Changes  
As described in Section 5.1, if no changes in how the Project interacts with indicators was 
identified, no further assessment work was undertaken. Environmental and socio-economic 
components for which no further assessment was required are listed in Table 2.  
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Table 2 EIA Components for which No Further Assessment is Required 


EIA Component Rationale 
Project Description 
Conservation and 
Reclamation  


The Structure will incorporate reclamation and landscaping elements similar to the original design. Reclamation in No Man’s 
Land will be conducted in accordance with AEP guidance and changes to the location and orientation of the flow control outlet 
and spillway have been considered in the preliminary reclamation plan. 


Aquatic Environment 
Hydrogeology The EIA findings were that groundwater levels near the Structure would be locally altered in the immediate vicinity of the 


Structure footprint, but that downgradient water levels and groundwater flux would re-equilibrate to pre-development 
conditions shortly after construction. Impacts to groundwater quality were not expected unless any upset conditions occur 
during Project construction (e.g. spills). The revised flow control system is still designed to allow regular flow and sediments 
through the Structure during normal operations; therefore, the revised design does not alter the EIA findings that the impacts 
to groundwater levels are low and groundwater quality are negligible in the LSA and RSA.  


Hydrology The revised design does not change the volume or rate of water passing/withheld by the Structure, nor the volume or sizes of 
sediment passing/withheld by the Structure, during any of the design flood events. The revised outlet orientation is also better 
aligned with the existing creek channel. Thus, the revised design does not change the findings of the hydrology assessment of 
moderate to low impacts on peak flow, peak water level, geomorphology, river hydraulics, or surface water/groundwater 
interactions in the LSA and RSA. 


Surface Water Quality and 
Aquatic Ecology 


The revised design does not alter any water quality parameters. The findings of the surface water quality assessment do not 
change. The revised design does not alter downstream sport fish habitat, sediment load, or woody debris contribution. The 
findings of the aquatic ecology assessment do not change. 


Human Environment  
Land Use and 
Management  


The design change does not alter the Project land use. The boundary of the disposition issued by AEP for the Project will include 
the final design footprint. 


Traditional Land Use (TLU) 
and Traditional Ecological 
Knowledge (TEK) 


No specific TEK was provided by any of the First Nations consulted on the Project and none of the First Nations who conducted 
TLU site visits identified any specific cultural, historical, or TLU areas associated with the Project site. The proposed footprint 
changes do not alter the assessment of potential effects on TLU. 


Socio-Economics (other 
than viewshed) 


The design changes reduce construction costs and increase the viability of the Project. Economic effects will be altered as less 
truck contracting will be required and less aggregate will be sourced from local quarries. Reduced traffic is expected to be less 
disruptive for local residents and recreational users. While the design changes do have an effect on socio-economic 
considerations, the changes are not material enough to alter the findings of the assessment. 


Incidents and 
Malfunctions 


The design intent of the Structure is the same and the risk reduction for residents and infrastructure downstream does not 
change. The Structure is designed to the same high standard of the CDA Guidelines for a “very high consequence dam” 
classification and the expected performance of the Structure does not change. 
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5.4 Component Assessments Potentially Affected by Design 
Changes  


As described in Section 5.1, if potential changes in how the Project interacts with indicators was 
identified, further assessment work was completed to determine if the findings of the EIA have 
changed. Components for which further assessment was required are listed in Table 3 and 
described in Sections 5.4.1 to 5.4.8.  


Table 3 Component for which Further Assessment was Conducted 


Component Rationale Changes to EIA Findings 
Terrestrial Environment 


Terrain and Soils  Project footprint has changed No 
Vegetation  Project footprint has changed No 
Wildlife  Project footprint has changed Yes 
Biodiversity Reviewed for changes to other terrestrial 


disciplines  
No 


Human Environment 
Air Quality  Reduction in construction traffic 


Increase in Project blasting  
No 


Noise  Reduction in construction traffic 
Increase in Project blasting 


No 


Socio-Economics (viewshed) Project footprint has changed No 


Historical Resources Project footprint has changed No (pending Historical 
Resource Act clearance) 


Public Health and Safety Spillway fall hazard and human access No 


5.4.1 Terrain, Soils, and Vegetation 


The revised Project footprint is entirely located within the LSA used for the terrain, soils and 
vegetation assessments. The design changes described in this Addendum result in an increase in 
disturbance to vegetation and soils of less than 0.8  ha in the LSA. Upon review of the mitigation 
measures and assessment criteria presented in the EIA, the assessment of effects on vegetation, 
soils and terrain do not change as a result of the design changes described in this Addendum (EIA 
Tables 7.4-8, 7.4-9, and 7.4-17). Regulators expressed concerns about impacts to whitebark pine 
(Pinus albicaulis) resulting from the revised spillway location. The revised footprint remains within 
the boundaries of the LSA of the EIA where whitebark pine was not reported.  


5.4.2 Wildlife 


Potential Project effects on wildlife indicators were re-assessed as the revised design results in an 
increased footprint and the addition of the rock-cut spillway creates a low-permeable barrier to 
wildlife movement and increases the amount of blasting associated with the Project. 


Wildlife Habitat Availability – The revised design will alter habitat availability relative to the 
original EIA with an increase in footprint of 1.38 ha for a total of 8.47 ha. The increase in footprint 
and change in disturbance areas will result in a small increase in high quality habitat loss for deer 
(-0.03 ha) and game trails (-0.53 ha) relative to the EIA findings; as well as an increase in medium 
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quality habitat loss for elk (-0.15 ha), deer (-0.44 ha), and game trails (-0.46 ha). High quality 
habitat loss will decrease for elk relative to the EIA footprint (+0.04 ha). The final ratings for 
habitat loss from the original EIA do not change and remains negligible as no effect on wildlife is 
anticipated to be discernable and no species are anticipated to lose substantial habitat (Table 4). 
Loss of habitat availability tables for elk, deer and game trails are included in Appendix C. 


Wildlife Habitat Connectivity - The revised spillway will alter habitat connectivity by creating a 
low-permeable barrier to wildlife movement between the wildlife corridor and the adjacent 
habitat patch that is approximately 250 m long. Wildlife will be able to cross Cougar Creek 
upstream and downstream of the spillway but will be unable to enter or exit the spillway at any 
other location due to the steep slopes of the spillway walls. Due to the natural steep terrain, 
current movement across Cougar Creek at that location is likely low relative to the shallower 
slopes downstream of the spillway; however, there is uncertainty in the amount of movement on 
those steep slopes. The magnitude for habitat connectivity, rated as low in the EIA, is increased 
to medium for the LSA and RSA as there may be a detectable change in movement greater than 
that observed in natural variation. There is potential for habitat connectivity to be impacted 
greater than levels seen in natural variability and have a measurable change on movement of 
regional wildlife populations.  


The environmental consequence rating defined in the EIA is determined by the predicted impacts 
of a project on the size of a regional wildlife population. With consideration for increased 
uncertainty and magnitude within the LSA, mitigation measures identified in the EIA and proposed 
mitigation associated with spillway design, the environmental consequence rating for habitat 
connectivity therefore increases from low to moderate within the LSA and RSA because the size 
of the regional populations have potential to measurably change over the life of the Project. 
The increase to a moderate rating is a conservative approach that takes into account the 
uncertainty of impacts to animal movement across the steep sloped area of Cougar Creek, which 
is a connection between the wildlife corridor and adjacent habitat patch. 


As described in Section 2.4, without egress points along the spillway, additional mitigation related 
to limiting human access above the spillway and habitat enhancement is required to support 
habitat connectivity. Implementation of additional mitigation will be a joint effort between AEP 
and the Town of Canmore. 


Wildlife Mortality Risk - The design change will potentially alter wildlife mortality by increasing 
the amount of blasting necessary to create the spillway and by potentially creating an increase in 
predation, or an increase in predation success at the spillway. Standard mitigation identified in 
the EIA will address mortality associated with blasting. The potential change in predation 
associated with the spillway is mitigated by preventing traps and dead ends in the design. The 
decrease in traffic associated with sourcing rock from the spillway will reduce potential mortality 
along the access road. These minor changes to mortality risk and the associated mitigation 
measures do not present a material change in the assessment of mortality compared to the 
original design. Therefore, the environmental consequence rating remains negligible for all 
mortality indicators and effects.  


Table 4 below supersedes the EIA Wildlife Assessment Summary table (EIA Table 7.4-23).
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Table 4 Revised Wildlife Assessment Summary 


Environmental Indicator 
and Effect Direction Geographic 


Extent Magnitude Duration Frequency of 
Occurrence Permanence Confidence 


Environmental 
Consequence 


Rating 
Habitat Availability 
Habitat Availability- LSA Negative Local Negligible Long-term Continuous Irreversible Low Negligible  
Habitat Availability- RSA Negative Local Negligible Long-term Continuous Irreversible Low No impact 
Habitat Connectivity 
Habitat Connectivity- LSA Negative Regional Medium Long-term Continuous Irreversible Medium Moderate 
Habitat Connectivity- 
RSA Negative Regional Medium Long-term Continuous Irreversible Medium Moderate 


Mortality Risk 
Site Clearing and Blasting Negative Local Negligible Short-term Isolated Irreversible Medium Negligible 
Removal of Nuisance 
Wildlife Negative Local Negligible Short-term Isolated Irreversible High Negligible 


Collisions with Project 
Vehicles Negative Local Negligible Long-term Occasional Irreversible Medium Negligible 


Indirect Mortality Risk Negative Subregional Negligible Long-term Occasional Irreversible Medium Negligible 
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5.4.3 Biodiversity 


Potential Project effects on biodiversity were re-assessed as the revised design results in an 
increased footprint. Indirect effects were not re-assessed as the inundation area does not change. 
Biodiversity indicators include both species- and ecosystem-level indicators related to vegetation 
and wildlife. While there may be impacts to some regional wildlife species due to the additional 
barrier to wildlife movement, this effect is more likely to impact species that are likely to cross 
Cougar Creek on the steep slopes of the canyon at the site of the spillway and have large home 
ranges (i.e., ungulates and carnivores). 


Species Richness  


The three ecosites that will be impacted by the spillway construction (ecosites b3, c2, and d1) 
have average-to-low species richness relative to other ecosites. There may be decreases in wildlife 
populations at a regional level as a result of an impact of the spillway on wildlife movement as 
described in Section 5.4.2. However, the areas with the highest species richness (shrubland, g2, 
and fen ecosites or microsites) are not anticipated to be impacted by the change in Project 
footprint. Additionally, the proportion of terrestrial habitat that will be disturbed will remain 
<0.2% of the LSA. The wildlife species likely to have movement impacted by the Project are still 
expected to be found in the LSA. Based on the information above, the findings of the EIA 
assessment of direct effects on species richness do not change (EIA Tables 7.4-31).  


Rare Species or Species at Risk 


No rare plant species are expected to be affected by the change in footprint. Of the ungulates and 
carnivores that may be impacted, only grizzly bears are listed as a species at risk (listed as 
Threatened in Alberta). Almost all of the natural ecosystems in the Bow Valley qualify as grizzly 
bear habitat. Grizzly bears are a species of management and conservation concern in the Bow 
River Valley and their habitat use has been tracked using telemetry data from collared individuals. 
Historical habitat use data indicate that grizzly bear activity is greater on the southern side of the 
TransCanada Highway than on the northern side coincident with the Project footprint. Grizzly 
bears are likely to continue using the Bow Corridor and Cougar Creek at the current low level of 
use. Based on the information available, the findings of the EIA assessment of direct effects on 
rare species or species at risk do not change (EIA Tables 7.4-31).  


Habitat Area and Relative Abundance; Habitat Richness; and Habitat Diversity  


Direct Project disturbances, related to the revised design, impact a small proportion of the b3, c2, 
and d1 ecosites and these habitats are not considered rare or species diverse (EIA Tables 7F-2, 7F-
3); therefore, the findings of the EIA assessment of direct effects on habitat area, abundance, 
richness or diversity do not change (EIA Tables 7.4-31).  


Habitat Fragmentation 


The addition of the spillway will not appreciably change the number of patches or the patch size 
within the LSA or RSA. However, the addition of the spillway introduces a low-permeable barrier 
to wildlife which increases fragmentation of the landscape compared to the original design. While 
there may be changes to habitat connectivity, as discussed in Section 5.4.2, it is not anticipated 
that any of the species that currently use the RSA would stop using the area due to the addition 
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of the spillway; therefore, the findings of the EIA assessment of direct effects on habitat 
fragmentation do not change Table 7.4-31). 


5.4.4 Air Quality 


Project design changes alter the emission profile of the Project. Construction of the rock-cut 
spillway will increase the amount of blasting required for the Project; however, it will also 
generate large quantities of high-quality angular rock fill specifically well-suited for embankment 
construction. This local source of material will reduce the need to truck materials from off-site to 
the Project location. The amount of Criteria Air Contaminant (CAC) generated during construction 
of the Project was recalculated for comparison with values presented in the EIA. Operation 
(maintenance) phase emissions do not change. A summary of changes to the air quality 
assessment are provided below and details can be found in Appendix D. 


Construction Equipment Emissions 


CAC emissions were calculated based on the types of equipment used for construction activities 
and their operating durations. The original Structure design relied on significant volumes of rock 
and aggregate being hauled by trucks to the site from local quarries to construct the embankment. 
The construction of the rock-cut spillway on the east abutment will generate rock fill for the 
embankment and will reduce the need to truck material from off-site to the Project location.  


Emissions of NOx and PM2.5 from construction equipment and trucks were calculated using the 
same approach as in the EIA (EIA Section 8.2). Total emissions were based on the type and 
operating durations of the construction equipment and trucks required to haul fill material to the 
site. As shown in Table 5, construction equipment emissions of NOx and PM2.5 are predicted to be 
lower than for the original design and construction plan.  


Table 5 Emissions from Construction Equipment 


Scenario NOx Emissions PM2.5 Emissions 
Original Design (EIA) 174,600 kg 1,843 kg 


Revised Design 152,200 kg 875 kg 
Difference 23,400 kg (13% reduction) 968 kg (52% reduction) 


 


Blasting Emissions 


Blasting will be required for construction of the LLO and the rock-cut spillway. For the EIA it was 
assumed that ammonium nitrate with 5.8% to 8% fuel oil (ANFO) would be used for blasting. 
However, concerns around blasting in proximity to a watercourse has resulted in changing the 
explosive to Powerfrac, an ammonia gelatin dynamite. ANFO has more significant NOx emissions, 
while Powerfrac’s NOx emission are negligible and only PM2.5 emissions were re-assessed. 
Particulate emissions were calculated using blasting emission factors from Environment Canada’s 
Pits and Quarries Guidance (ECCC 2017) and blasting reference data from the Blasting and 
Explosives Quick Reference Guide 2010 (Dyno Nobel 2010) as described in Section 8.2.6.4 of the 
EIA.  
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The rock-cut spillway will be the most significant blasting event resulting from the revised design 


and it will occur over a period of 16 weeks. Blast mats will be used for all blasts to reduce 


projectiles and dust. The blast engineer will minimize blast fumes using good engineering 


practices. 


Total PM2.5 emissions from blasting calculated for the EIA were 68 kg to clear 2,350 m3 of rock. 


Total PM2.5 emissions for the revised blasting plan are estimated to be 1,973 kg to clear 


141,234 m3 of rock. The Project blasting engineer considers this volume of blasting to be relatively 


small; approximately the same volume of rock, and hence a similar scale of PM2.5 emission, as one 


month of blasting at the Lafarge quarry in Exshaw. 


Road Dust  


There will be a reduction in construction equipment (Appendix D, Table 2) required for the revised 


design, resulting in an overall reduction in road dust related particulate matter. As indicated in 


Section 6.6.4.2 of the EIA, dust will be controlled along the access road with water spraying up to 


four times per day. Therefore, a revised road dust assessment was not conducted. 


Summary 


The total NOx emissions will decrease for the revised design over the construction phase; 


however, the total PM2.5 generated by Project construction will increase due to the revised 


blasting plan. The findings of the EIA do not change as a result of this re-assessment of air 


emissions from the Project (EIA Section 8.2.10). 


5.4.5 Noise 


Project design changes result in a reduction of equipment use during the construction phase of 


the Project. Acoustical Consultants Inc. (ACI) conducted a noise impact assessment (NIA) in 2016 


that used the conservative assumption of all equipment was operating at the same time. 


The findings of the 2016 NIA were that most receptors would only see an increase of less than 


1.0 dBA from the baseline case. ACI has reviewed the revised construction plan and concluded 


that there should be an overall reduction in construction related noise associated with the revised 


design compared to the original design (Appendix E). The maintenance phase noise assessment 


does not change. 


ACI notes in their review that while there is additional blasting associated with the revised design, 


the noise associated with blasting is too random and variable to accurately predict in a noise 


model. For this reason, blasting noise was not included as part of the 2016 NIA. Blasting 


procedures outlined in the EIA will minimize potential noise and vibration impacts associated with 


blasting.  


It should also be noted that noise assessments from construction activities are not typically 


conducted in Alberta and there are no prescribed methods or assessment criteria within the 


Province. The Alberta Energy Regulator does not have blasting related noise criteria and blasting 


noise assessments are not typically done even for mine development with blasting occurring 


throughout the life of a project. 
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5.4.6 Socio-Economics - Viewshed 


The EIA considered changes to viewshed for residents and recreational users.  Since the revised 
design has moved the access road from the west abutment onto the Structure and now includes 
a rock-cut spillway separate from the Structure, the viewshed analysis has been updated.  
Viewsheds are the extent of the total visible area calculated from a particular location or linear 
feature. The updated viewshed modeling for the Project consisted of the following steps: 


• CPL provided a set of contours modelling the ground surface with the surface topography 
of the Project. 


• These contours were converted to a topography surface representative of a “bare earth” 
topographical model that does not include trees or buildings. 


• Light Detection and Ranging (LiDAR) data was used to model trees and buildings that were 
then added to the “bare earth” topography.  


• To create a real-world post-construction topographic model, a 2 m buffer was added to 
the Project footprint as a construction buffer. 


• Viewsheds were calculated in ArcGIS for five receptors: three representative houses, one 
road and one pathway. House viewsheds were modeled at existing roof height to 
represent a conservative calculation.  The road and pathway features were modeled at a 
height of 1.7 m, representing the average height of an adult (Shields et al. 2011) 


This modelling technique does not take into account: climatic conditions such as cloud cover, rain, 
mist or fog; individual observer techniques; variations in vegetative density; or seasonal 
variations in vegetative cover. 


Figure 3 presents the results of the viewshed analysis.  The Project cannot be seen from the 
residential receptors on Eagle Terrace Road East or Eagle Landing East; however, a portion of the 
Structure and stilling basin can be seen from the residential receptor on Canyon Road North (from 
roof height).  A small portion of the Structure can be seen from the selected pathway receptor.  
The Project cannot be seen from Elk Run Boulevard.    


5.4.7 Historical Resources  


The Project archaeologist (Lifeways of Canada Limited) reviewed the revised footprint and has 
recommended that no additional Historical Resource Impact Assessment work is required. In 
order to gain clearance for the revised footprint, Lifeways submitted a Historical Resources 
Application through the Historical Resource Management Branch's (HRMB) Online Permitting and 
Clearance system on September 6, 2019. As required by the HRMB, this application includes 
information on the proponent, size of the ground disturbance footprint including GIS shapefiles, 
maximum depth of disturbance, Project construction scheduling, and figures illustrating the area 
to be disturbed. Lifeways' recommendation for clearance was provided with the application along 
with the necessary detail describing Project components. 


After review of the Historical Resources Application, the HRMB will issue correspondence either 
granting Historical Resources Act clearance outright or requiring that additional Historical 
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Resources Impact Assessment (HRIA) work be undertaken prior to development. Given the 
previous HRIA work undertaken, the clearance previously granted, and the nature of the proposed 
footprint revisions, Lifeways believes it most likely that the HRMB will issue Historical Resources 
Act approval for the Project to proceed without further HRIA work. The Town of Canmore will 
provide the NRCB with the HRMB response to the Historical Resources Application when available.   


5.4.8 Public Health and Safety 


The design intent of the Structure is the same and the reduction of risk for residents and 
infrastructure downstream does not change. The Structure is designed to the same high standard 
of the CDA Guidelines for a “very high consequence dam” classification.  


The human health risk assessment found that over the life of the Project, air emissions from 
mobile equipment included in the air quality assessment are not considered to have a valid linkage 
to human health. Design changes result in reduced construction traffic and lower emissions than 
were included in the human health risk assessment; therefore, the findings of the human health 
risk assessment remain valid. 


The rock-cut spillway creates potential fall hazard that could be accessed by the public. As noted 
in Section 2.4, human access will be restricted above the spillway between the Project and the 
existing Horseshoe Trail. The Town of Canmore will use signage, remote cameras and public 
communication to restrict access in the area that is included within their Project disposition. AEP 
will consider mechanisms to manage access outside of the Town of Canmore disposition and may 
also work to consolidate existing trails in the area. The Canadian Dam Association publication 
Guidelines for Public Safety Around Dams (CDA 2011) describes industry best practices, including 
signage requirements that the Town of Canmore will incorporate into Project operation. 
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6 INDIGENOUS CONSULTATION 
6.1 Government of Alberta Consultation 


As a mandatory activity listed in the Environmental Assessment (Mandatory and Exempted 
Activities) Regulation, the Project required an EIA pursuant to the Environmental Protection and 
Enhancement Act. Mandatory activities that require an EIA also require extensive Level 3 First 
Nations consultation to be completed before any Government of Alberta decisions can be made 
on the Project.  


In accordance with The Government of Alberta’s Policy on Consultation with First Nations on Land 
and Natural Resource Management (GoA 2013), procedural aspects of consultation were 
delegated to the Town of Canmore as the proponent of the Project. The Town has been working 
with the Aboriginal Consultation Office (ACO) since March 2015 to fulfill Government of Alberta 
consultation requirements. A Pre-Consultation Assessment, provided by the ACO on August 11, 
2015, informed the Town of Canmore that all Treaty 7 First Nations were to be consulted on the 
Project: 


• Stoney Nation (Bearspaw, Chiniki, and Wesley Bands); 
• Blood Tribe; 
• Piikani Nation; 
• Siksika Nation; and 
• Tsuut’ina Nation. 


On October 1, 2015, the ACO approved the Town of Canmore Cougar Creek Debris Flood 
Retention Structure Project Aboriginal Consultation Plan (the Consultation Plan). This approval 
confirmed that the Town’s Consultation Plan was consistent with the requirements outlined in 
The Government of Alberta’s Guidelines on Consultation with First Nations on Land and Natural 
Resource Management for projects requiring an EIA. The Town of Canmore has been undertaking 
consultation activities in accordance with the Consultation Plan and Government of Alberta First 
Nation Consultation Policy and Guidelines and have provided Treaty 7 First Nations with 
bimonthly consultation reports for their review since November 2015 and will continue to do so 
until the regulatory process is complete.  


The Town of Canmore continues to inform Treaty 7 First Nations regarding Project milestones, 
including the February 2019 Project Update. The Town of Canmore informed Treaty 7 First 
Nations in January 2019 that, as a result of the 2018 constructability review, design changes had 
been made and that a Project Update package would be forthcoming. A Project Update was sent 
to Treaty 7 First Nations in February by email and registered mail. To date, no Treaty 7 First 
Nations have expressed interest in further discussions with the Town of Canmore regarding the 
Project Update. This Addendum will also be circulated to all Treaty 7 First Nations, along with an 
offer from the Town of Canmore to answer any questions or concerns. All correspondence 
regarding the Project has been documented with delivery verification and will form part of the 
Record of Consultation that will be sent to the ACO. 
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6.2 Government of Canada Consultation 
The Town of Canmore received confirmation from the Canadian Environmental Assessment 
Agency on April 21, 2015, that the Project was not a designated activity pursuant to the Canadian 
Environmental Assessment Act, 2012 and that a federal environmental assessment was not 
required. As a result, no federal consultation was required in relation to the provincial 
environmental assessment. 


In October 2016 Infrastructure Canada (INFC) announced that it would provide funding for the 
Project and that this funding triggered a duty to consult on the Project. The INFC notification 
confirmed that INFC would rely to the extent possible on consultation undertaken by the 
proponent as directed by the GOA. After reviewing the Town of Canmore Consultation Plan that 
included all Treaty 7 First Nations, INFC requested that the Town of Canmore also notify the Metis 
Nation of Alberta and the Ktunaxa Nation. 


In accordance with guidance provided by INFC on Government of Canada notification 
requirements, the Town of Canmore submitted notification letters in November 2016 to the Metis 
Nation of Alberta and to the Ktunaxa Nation through the Akisq'nuk First Nation of Windermere 
British Columbia and the Shuswap First Nation of Invermere British Columbia. No further action 
by the Town of Canmore was required by INFC. The Town of Canmore has provided INFC with 
consultation records for Treaty 7 First Nations up to March 2017 and will provide INFC with the 
final Record of Consultation when it is complete. 


The Town of Canmore informed the Metis Nation of Alberta, the Akisq'nuk First Nation and the 
Shuswap First Nation in January 2019 that, as a result of the 2018 constructability review, design 
changes had been made and that additional information would be forthcoming. The Metis Nation 
of Alberta has updated their consultation procedures since the original Project notification was 
sent in November 2016 and the Town of Canmore met with the Region 3 Consultation Coordinator 
in February 2019 to discuss the Project. The Town of Canmore prepared a letter describing the 
Project status and design changes that was sent to these communities in February by email and 
registered mail. Correspondence regarding the Project Update has been documented with 
delivery verification and will form part of the Record of Consultation that will be sent to INFC. 
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Appendix A 


Third-party Review 







From: Norbert Morgenstern <norbertm@ualberta.ca>  
Sent: September 1, 2019 15:29 
To: Felix Camire <felix.camire@canmore.ca> 
Subject: Cougar Creek Project 
  
Dear Mr. Camire, 
  
This is to advise you that I have completed my review of the final design drawings and accompanying 
notes submitted by Canadian Projects Limited(CPL). I have also inspected the latest draft of the Design 
Basis Memorandum(DBM), recognizing that it is a work in progress. It is my understanding that an As-
Built Report an OMS Manual and an EPP will also be prepared in due course. 
  
I have assisted the Town of Canmore in a review capacity since the 2013 flood event and have been 
involved primarily with the following: 


• review of debris flood hazard characterization 
• review of Cougar Creek risk assessment 
• advised on development of risk-based design criteria 
• review of early structural designs 
• review of dam-site characterization 
• review of most recent design developed by CPL 


My perspective has been from a geotechnical and related construction point of view. 
  
Based on this background and review I support the design as presented. 
  
I note however that the design is presented as suitable for more than 100 years. This is an acceptable 
statement for the DBM. However, given the function of the Project to protect a community for much longer 
than 100 years, it is important that the OMS Manual consider how this is to be achieved by including 
milestones for durability assessment and future life of facility forecasting. 
  
I trust that this note meets your current needs. 
  
Sincerely yours, 
Norbert Morgenstern P.Eng. 
 
 
  
--  
____________________ 
Norbert R. Morgenstern 
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Appendix B Summary of Assessment Review 


As described in Section 5.1 of this Addendum, design changes were reviewed for each EIA 


component to determine if the revised Project design and associated activities alter how the 


Project interacts with ecological or socio-economic indicators during construction or operation. 


The following table lists each EIA component and associated indicators  and provides a rationale 


for whether  or not further assessment was required. The intent of this table is to summarize the 


approach taken to update the EIA findings. 
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Component  EIA Indicators 


Implications of Revised Design 


on Interactions with the EIA 


Indicators 


Further 


Assessment 


Required 


Rationale  


Additional 


Mitigation 


Required 


Changes to EIA 


Findings 


Additional 


Monitoring 


Required 


Aquatic Environment 


Hydrology • Peak flow and water level 


• Geomorphology 


• Surface water and ground water 


interactions  


None No The revised design does not change the volume or rate of water 


passing/withheld by the Structure, nor the volume or sizes of 


sediment passing/withheld by the Structure, during any of the 


design flood events. The revised outlet orientation is also better 


aligned with the existing creek channel. Thus, the revised design 


does not change the hydrology assessment of impacts on peak flow, 


water level, geomorphology, river hydraulics, or surface 


water/groundwater interactions in the LSA and RSA. 


N/A N/A N/A 


Surface Water Quality  • Key water quality parameters  None No The revised design does not alter any water quality parameters. The 


findings of the surface water quality assessment do not change.  


N/A N/A N/A 


Aquatic Ecology • Sport fish habitat 


• Sediment load and woody debris 


contribution 


None No The revised design does not alter downstream sport fish habitat, 


sediment load, or woody debris contribution. The findings of the 


aquatic ecology assessment do not change. 


N/A N/A N/A 


Hydrogeology • Groundwater levels in Valley/Fan 


Aquifer 


• Groundwater quality in Valley/Fan 


Aquifer 


None No The EIA findings were that groundwater levels near the Structure 


would be locally altered in the immediate vicinity of the Structure 


footprint, but that downgradient water levels and groundwater flux 


would re-equilibrate to pre-development conditions shortly after 


construction. Impacts to groundwater quality were not expected 


unless any upset conditions occur during Project construction (e.g. 


spills). 


 


The revised flow control system is still designed to allow regular flow 


and sediments through the Structure during normal operations; 


therefore, the revised design does not alter the EIA findings that 


impacts to groundwater levels are low and groundwater quality are 


negligible.  


N/A N/A N/A 


Terrestrial Environment 


Soils and Terrain • Terrain  


• Soil quantity 


• Soil quality 


• Land capability 


Project footprint has changed Yes The revised Project footprint is entirely located within the LSA used 


for the terrain, soils and vegetation assessments. The design changes 


described in this Addendum result in an increase in disturbance to 


vegetation and soils of less than 0.8 ha in the LSA. Upon review of 


the mitigation measures and assessment criteria presented in the 


EIA, the assessment of effects on vegetation, soils and terrain do not 


change as a result of the design changes described in this 


Addendum. 


No No No 


Vegetation • Terrestrial vegetation communities 


• Wetlands 


• Riparian communities 


• Old-growth forests 


• Rare plants 


• Ecological communities of concern 


• Weeds and non-native invasive 


species 


Project footprint has changed Yes No No No 


Wildlife  • Wildlife habitat availability 


• Wildlife habitat connectivity 


• Wildlife mortality risk   


Project footprint has changed 


Rock-cut spillway  


Yes The revised design results in an increased footprint. The addition of 


the rock-cut spillway creates a low-permeable barrier to wildlife 


movement and increases the amount of blasting associated with the 


Project. 


Yes, As described 


in Section 2.4 


Yes, as described 


in Section 5.4.2 


No (already 


committed to in 


EIA) 
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Component  EIA Indicators 


Implications of Revised Design 


on Interactions with the EIA 


Indicators 


Further 


Assessment 


Required 


Rationale  


Additional 


Mitigation 


Required 


Changes to EIA 


Findings 


Additional 


Monitoring 


Required 


Biodiversity  • Species richness 


• Rare species or species at risk 


• Habitat area and relative abundance 


• Habitat richness 


• Habitat diversity 


• Habitat fragmentation  


Project footprint has changed 


Rock-cut spillway  


Yes The three ecosites that will be impacted by the spillway construction 


have average-to-low species richness relative to other ecosites. There 


may be decreases in wildlife populations at a regional level as a result 


of an impact of the spillway on wildlife movement. However, the 


areas with the highest species richness are not anticipated to be 


impacted by the change in Project footprint. The wildlife species likely 


to have movement impacted by the Project are still expected to be 


found in the LSA. The findings of the EIA assessment of direct effects 


on species richness do not change. 


 


No rare plant species are expected to be affected by the change in 


footprint. 


 


Direct Project disturbances, related to the revised design, impact a 


small proportion of ecosites and these habitats are not considered 


rare or species diverse; therefore, the findings of the EIA assessment 


of direct effects on habitat area, relative abundance, richness or 


diversity do not change. 


 


The addition of the spillway will not appreciably change the number 


of patches or the patch size within the local or regional study area. 


While there may be changes to habitat connectivity, it is not 


anticipated that any of the species that currently use the area would 


stop using the area due to the addition of the spillway; therefore, the 


findings of the EIA assessment on habitat fragmentation do not 


change. 


No No No 


Human Environment 


Air Quality  • Air quality  Reduction in construction traffic 


Increased blasting  


Yes Project design changes alter the emission profile of the Project. 


Construction of the rock-cut spillway will increase the amount of 


blasting required for the Project; however, it will also generate large 


quantities of high quality angular rock fill specifically well-suited for 


the embankment construction. This local source of material will 


reduce the need to truck materials from offsite to the Project 


location. 


No No No 


Noise  • Noise levels Reduction in construction traffic 


Increased blasting 


Yes Project design changes result in a reduction of equipment use and 


an increase in blasting during the construction phase of the Project. 


No No No 


Land Use and 


Management  


• Integration with land and resource 


use policies and management 


initiatives 


• Unique sites and special features 


• Surface interests 


• Aggregate resources 


• Recreation and access 


None No The design change does not alter the Project land use. The boundary 


of the disposition issued by AEP for the Project will include the final 


design footprint. 


No No No 
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Component  EIA Indicators 


Implications of Revised Design 


on Interactions with the EIA 


Indicators 


Further 


Assessment 


Required 


Rationale  


Additional 


Mitigation 


Required 


Changes to EIA 


Findings 


Additional 


Monitoring 


Required 


Socio-Economics • Regional economic context and labour 


force characteristics 


• Population in the RSA 


• Landowners adjacent to the Project 


• Housing and accommodation 


• Medical facilities and emergency 


services 


• Infrastructure and community 


services 


• Recreation and tourism 


• Traffic and transportation 


Rock-cut spillway (visual 


resources) 


Yes There will be a view shed change resulting from removal of the road 


on the west abutment and the addition of a spillway independent 


from the Structure on the east abutment.  


No No No 


Historical Resources Not applicable Project footprint has changed Yes Revised clearance application is required for changes to the Project 


footprint.  


Not anticipated No No 
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TABLE C1 Loss of Habitat Availability for Elk in the Local Study Area 


 Habitat Area (ha) 


Very Low Low Medium High Total 


Original Footprint 5.97 0.91 0.17 0.04 7.09 


Revised Footprint 7.17 0.99 0.32 0.00 8.47 


Difference in Habitat Loss  -1.20 -0.08 -0.15 0.04 -1.38 


TABLE C2 Loss of Habitat Availability for Deer in the Local Study Area 


  
Habitat Area (ha) 


Very Low Low Medium High Total 


Original Footprint 4.58 2.09 0.39 0.03 7.09 


Revised Footprint 5.03 2.55 0.83 0.06 8.47 


Difference in Habitat Loss  -0.45 -0.46 -0.44 -0.03 -1.38 


TABLE C3 Loss of Habitat Availability for Game Trails in the Local Study Area 


  
Habitat Area (ha) 


Very Low Low Medium High Total 


Original Footprint 0.78 2.3 2.77 1.24 7.09 


Revised Footprint 0.90 2.57 3.23 1.77 8.47 


Difference in Habitat Loss  -0.12 -0.27 -0.46 -0.53 -1.38 
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Suite 600, 214 – 11 Ave. SW 
Calgary, AB, Canada  T2R 0K1 


 T 403.237.0606    F 403.263.2493 
www.matrix-solutions.com 


20746-514 LR 2019-09-04 final V1.0.docx 


Version 1.0 
September 4, 2019 Matrix 20746-514 


Mr. Félix Camiré 
TOWN OF CANMORE 
Engineering Services 
902 – 7 Ave. 
Canmore, AB T1W 3K1 


Subject: Cougar Creek Debris Flood Retention Structure Air Quality Assessment Update 


Dear Mr. Camiré: 


1 BACKGROUND 
In 2016, Matrix Solutions Inc. conducted an air quality assessment in support of the environmental impact 
assessment (EIA) for the proposed Cougar Creek Debris Flood Retention Structure (the Project). 
As described in the February 2019 Project Update submitted to Alberta Environment and Parks and the 
Natural Resources Conservation Board, a number of design changes have been proposed to reduce Project 
complexity and improve the long-term serviceability of the Project. These changes to the overall design 
of the Project have prompted a review of the air quality assessment to understand the implications of 
these changes on the findings of the EIA.  


2 DESIGN CHANGES RELEVENT TO THE AIR QUALITY ASSESSMENT 
The revised design includes a rock-cut spillway located on the east abutment and a rock bench for the 
low-level outlet pipe. Construction of the rock-cut spillway will increase the amount of blasting required 
for the Project; however, it will also generate excavated rock for Project fill and reduce the number of 
trucks required to bring material from offsite. Matrix has recalculated the amount of criteria air 
contaminant (CAC) generated during construction of the Project for comparison with values presented in 
the EIA. Operation (maintenance) phase emissions do not change. 


Construction timelines remain the same. This includes 12-hour shifts Monday to Friday and a 10-hour shift 
on Saturday (i.e., no construction on Sunday and no night-time construction). Construction will last 
between 2 and 2.5 years from site preparation to reclamation. In year one of construction the rock bench 
of the low-level outlet pipe will require blasting. Year two will include blasting of the rock-cut spillway. 


3 CRITERIA AIR CONTAMINANT EMISSIONS 
Construction emissions will be generated by diesel-powered equipment, rock blasting, and road dust 
generated on the gravel section of the road between the Bow Valley Wildland Provincial Park boundary 
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and the Project site (Section 4.5 of the EIA). Construction activities will be the primary sources of Project 
air emissions. 


CAC emissions were calculated based on the types of equipment used for construction activities, their 
operating durations, and for blasting operations. The EIA focused on the primary emissions from 
construction equipment, which include oxides of nitrogen (NOX) and fine particulate matter less than 
2.5 µg (PM2.5), and from blasting, which included PM2.5. 


3.1 Construction Equipment 
The revised list of equipment needed for Project construction and material movement including estimates 
of the number of trips required to move materials on and off the Project site have been reduced and 
therefore construction phase emissions will be reduced. A comparison of the equipment included in the 
EIA and the equipment to be used for the design update is provided in Table 1, the main difference being 
the addition of an air track drill and wheel loaders. 


TABLE 1 Equipment Comparison 


Equipment Considered in the EIA Equipment Considered in the 2019 Air Quality 
Assessment Update 


Articulated trucks (CAT 730) moving material within 
Cougar Creek 


Articulated trucks (Volvo A40) moving material within 
Cougar Creek 


Tandem trucks bringing material from Exshaw Tandem trucks bringing material from Exshaw 
Flatbed trucks brining material from Exshaw Flatbed trucks brining material from Exshaw 
Concrete trucks bringing concrete from Exshaw Concrete trucks bringing concrete from Exshaw 
Water trucks used for dust control on the gravel road 
within Bow Valley Wildland Provincial Park 


Water trucks used for dust control on the gravel road 
within Bow Valley Wildland Provincial Park 


Pickup trucks transporting workers to the site Pickup trucks transporting workers to the site 
Excavators (John Deere 470 or equivalent) working at 
the site 


Excavators (John Deere 470 or equivalent) working at 
the site 


Excavators (John Deere 350 or equivalent) working at 
the site 


Excavators (John Deere 350 or equivalent) working at 
the site 


Rollers/compactors (Cat CP74B or equivalent) working 
at the site 


Rollers/compactors working at the site 


Dozers (Cat D9 or equivalent) working at the site Dozers working at the site 
Crane working at the site Crane working at the site 
Portable electric generators working at the site Generators working at the site 
Graders for constructing access roads Graders for constructing access roads 
Drill rig for preparing holes for blasting Drill rig for preparing holes for blasting 
Logging trucks for tree removal Logging trucks for tree removal 
Chainsaws for tree removal Chainsaws for tree removal 
 Air track drill (air operated) at the site 
 Wheel loaders (980) working at the site 


The type and duration of construction activities will vary over the construction period. This variation is 
accounted for as shown in Table 2, which considers power ratings and the number of 12-hour days of use 
of the equipment over the entire construction period. Chainsaws are a small emission source and used 
for a short duration. 
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TABLE 2 Construction Equipment, Power Ratings, and Time Period of Equipment Use Comparison  


Equipment * 


EIA 2019 Air Quality Assessment Update 


Number 
of Units 


Time 
(days) 


Power 
Rating 
(kW) 


Power 
Rating 


(hp) 


Number 
of Units 


Time 
(days) 


Power 
Rating 
(kW) 


Power 
Rating 


(hp) 
Articulated Truck (Volvo A40) 4 240 242 325 4 282 350 469 


Tandem Trucks 30 360 261 350 10 20 261 350 
Flatbed Trucks 3 60 261 350 20 30 261 350 


Concrete Trucks 10 60 302 405 5 20 302 405 
Water Trucks 1 540 242 325 1 384 242 325 
Pickup trucks 20 540 242 325 20 384 242 325 
470 Excavator 6 360 272 365 2 282 272 365 
350 Excavator 4 360 201 270 2 282 201 270 


980 Wheel Loader 0 0 0 0 1 282 278 373 
Rollers/Compactors 4 120 127 170 2 282 127 170 


Medium Dozer 5 240 112 150 3 282 112 150 
Crane 2 192 298 400 2 207 298 400 


Generator 2 432 500 671 2 384 500 671 
Grader 2 6 108 145 2 6 108 145 


Drilling Rig 1 5 1,101 1,476 1 5 1,101 1,476 
Logging Trucks 3 3 410 550 3 3 410 550 


Air Track Drill (Air Operated) 0 0 0 0 2 282 201 269 
* It is assumed that all equipment will run on diesel fuel. 


Construction emissions for NOX and PM2.5 resulting from heavy equipment (Table 3) were calculated using 
the same approach as in the EIA. Total emissions were based on the type and operating durations of the 
construction equipment. United States Environmental Protection Agency (U.S. EPA) Tier 4 emission1 
factors for particulate matter and a transitional Tier 4 standard for NOX (U.S. EPA 2017) were used. The EIA 
had used a transitional Tier 4 standard for NOX emission factor of 1.9 g/kWh, this factor has been 
subsequently corrected to the updated value of 3.5 g/kWh. 


TABLE 3 Total Estimated Criteria Air Contaminant Emissions for Equipment During the Construction 
Phase 


Potential Equipment Time 
(days) 


Emission Factors1,2 (g/kWh) 
2019 Air Quality Assessment 


Update Emissions3 
(kg) 


NOX PM2.5 NOX PM2.5 
Articulated Truck 


(Volvo A40) 282 3.5 0.02 16,121.00 92.12 


Tandem Trucks 20 3.5 0.02 2,131.50 12.18 
Flatbed Trucks 30 3.5 0.02 6,394.50 36.54 


Concrete Trucks 20 3.5 0.02 1,233.17 7.05 
Water Trucks 384 3.5 0.02 3,794.56 21.68 


                                                 
1 A set of emission requirements established by the EPA to reduce particulate matter, NOX, and other pollutants from new, 


non-road diesel engines. 
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Potential Equipment Time 
(days) 


Emission Factors1,2 (g/kWh) 
2019 Air Quality Assessment 


Update Emissions3 
(kg) 


NOX PM2.5 NOX PM2.5 
Pickup trucks 384 3.5 0.02 75,891.20 433.66 
470 Excavator 282 3.5 0.02 6,264.16 35.80 
350 Excavator 282 3.5 0.02 4,629.03 26.45 


980 Wheel Loader 282 3.5 0.02 3,201.17 18.29 
Rollers/Compactors 282 3.5 0.02 2,924.81 16.71 


Medium Dozer 282 3.5 0.02 3,869.04 22.11 
Crane 207 3.5 0.02 5,037.69 28.79 


Generator 384 3.5 0.02 15,680.00 89.60 
Grader 6 3.5 0.02 52.92 0.30 


Drilling Rig 5 3.5 0.1 224.79 6.42 
Logging Trucks 3 3.5 0.02 150.68 0.86 


Air Track Drill (Air 
Operated) 282 3.5 0.02 4,629.03 26.45 


TOTAL 152,229.24 875.02 
1. It is assumed that all equipment will run on diesel fuel. 
2. U.S. EPA 2016. 
3. These are total emissions for all units of each type of equipment. 


Construction emissions from the EIA were 174,600 kg and 1,843 kg for NOX and PM2.5, respectively. 


3.2 Blasting 
Blasting will be required for construction of the low-level outlet pipe and the rock-cut spillway. For the 
EIA it was assumed that ammonium nitrate with 5.8% to 8% fuel oil (ANFO) would be used for blasting. 
However, concerns around blasting in proximity to a watercourse has resulted in changing the explosive 
to Powerfrac, an ammonia gelatin dynamite. ANFO has more significant NOX emissions, while Powerfrac’s 
NOX emission are negligible hence only PM2.5 emissions were re-assessed and the U.S. EPA has no data 
regarding NOX emissions for dynamite, ammonia. Therefore, only PM2.5 emissions were re-assessed. 
Particulate emissions were calculated using blasting emission factors from Environment Canada’s Pits and 
Quarries Guidance (ECCC 2017) and blasting reference data from the Blasting and Explosives Quick 
Reference Guide 2010 (Dyno Nobel 2010) as described in Section 8.2.6.4 of the EIA. 


The rock-cut spillway will be the most significant blasting event resulting from the revised design and it 
will occur over a period of 16 weeks. Blast mats will be used for all blasts to reduce projectiles and dust. 
The blast engineer will minimize blast fumes using good engineering practices. 


The parameters used to calculate blasting emissions from the rock-cut spillway and rock bench for the 
low-level outlet pipe are provided in Table 4. 
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TABLE 4 Operating Parameters for Blasting Areas 


Parameter Rock Bench for the Low-level 
Outlet Pipe Rock-cut Spillway 


Volume of Rock (m3) 11,080 130,000 
Footprint (m2) 1,750 8,740 
Depth (m) 6.3 Max 8 
Total Area (m2) 1,750 16,250 
Rock Processing Rate (m3/hr) 40 60 
Number of Blasts 24 186 


The emissions resulting from blasting are shown in Table 5.  


TABLE 5 PM2.5 Emissions from Blasting 


Year 
Emission1 


from 
Blasting 


Emission 
Factor for 


Wet 
Drilling2 


(kg/hole) 


Aggregate
d 


Emission 
Rate per 
Day of 


Wet 
Drilling 


(kg/blast) 


Amount 
of 


Material 
Discharge


d per 
Blast 


(kg/blast) 


Maximum 
1-hour 


Emission 
Rate (g/s) 


Maximum 
24-hour 
Emission 
Rate (g/s) 


Volume 
of blasted 
material 


(m3) 


Total (kg) 


1 Low-level 
Outlet 0.31 2.17 0.004 0.05 0.09 11,080 187.8 


2 Rock-cut 
Spillway 0.31 1.86 0.005 0.04 0.08 130,000 1,249.1 


TOTAL 1,972.6 
1. Difference in emission rates relates to differences in blast patterns and blast hole depths. 
2. Pits and Quarries Guidance (ECCC 2017) 


Total PM2.5 emissions from blasting calculated for the EIA were 68 kg to clear 2,350 m3 of rock. Total PM2.5 
emissions for the revised blasting plan are estimated to be 1,973 kg to clear 141,234 m3 of rock. 
The Project blasting engineer considers this volume of blasting to be relatively small; approximately the 
same volume of rock, and hence a similar scale of PM2.5 emission, as 1 month of blasting at the Lafarge 
quarry in Exshaw. 


3.3 Road Dust 
As there will be an overall reduction in construction equipment (Table 2) required for the revised design, 
there will also be an overall reduction in road dust related particulate matter. As indicated in 
Section 6.6.4.2 of the EIA, dust will be controlled along the access road with water spraying up to four 
times per day. Therefore, a revised road dust assessment was not conducted. 


3.4 Summary and Conclusion 
As a result of the design changes, the amount of equipment working onsite and trucking (measured in 
number of operating day) is significantly less than predicted in the original EIA; however, the design 
changes have resulted in additional onsite blasting. The predicted emissions from the new equipment 
profile are less than the EIA. With respect to blasting, the rock-cut spillway will be the most significant 
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blasting event and will occur over a period of 16 weeks, which includes drilling, blasting, and excavation 
of blasted material. The air quality was re-assessed to quantify emissions that will occur as a result of the 
design change. 


Construction emissions for NOX and PM2.5 resulting from heavy equipment (Table 6) were calculated using 
the same approach as in the EIA. Total emissions were based on the type and operating durations of the 
construction equipment.   


With respect to blasting, in the EIA’s air quality assessment, it was assumed that ammonium nitrate 
(ANFO) would be used for blasting. While ANFO blasting does produce NOX emissions, the NOX emissions 
from blasting in the EIA were nominal. Based on concerns around using ANFO in proximity to a 
watercourse, Powerfrac (an ammonia gelatin dynamite) has been selected. Based on the chemical 
composition of Powerfrac, the production of NOX emissions through blasting are negligible. The creation 
of PM2.5 remains consistent with both kinds of blast materials and as such revised calculations for PM2.5 
emissions were re-assessed using the same methods as described in the EIA. 


The total construction emissions, including equipment, and blasting for construction of the Project are 
shown in Table 3-6. 


Table 3-6 Total CAC Emissions for the Construction Phase of the Project 


Source 
EIA Emissions 2019 Air Quality Assessment Update 


Emissions 
Emissions (kg) Emissions (kg) 


NOX PM2.5 NOX PM2.5 
Equipment 174,600 1,843 152,000 875 


Blasting 25 68 - 1,920 
TOTAL 174,625 1,911 152,000 2,795 


The total NOX emissions will decrease for the revised design by approximately 25,000 kg over the 
construction phase. The amount of PM2.5 will increase by 884 kg due to the revised blasting plan. 
The Project is a similar magnitude of PM2.5 emissions as 1 month of blasting at the Lafarge quarry in 
Exshaw. 


The following mitigations, as described in the original EIA, will be implemented to reduce air quality 
impacts: 


• blast mats will be used for all blasts to reduce projectiles and dust 
• blast engineers will minimize blast fumes using good engineering practices 
• road dust will be controlled with water as a dust suppression method 


Based on the scope of the Project and duration of construction activities, the effects of emissions on the 
atmosphere are expected to be low in magnitude, short-term, and reversible as such there is no change 
to the findings of the EIA.  
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4 CLOSURE 
We trust that this letter report suits your present requirements. If you have any questions or comments, 
please call either of the undersigned at 403.237.0606.  


Yours truly, 


MATRIX SOLUTIONS INC. Reviewed by 
 
 
 
 
  reviewed by  
Jennifer Barbier, P.Ag, EP, CAPM  Ingrid Trimble, P.Eng. 
Regulatory Advisor  Approvals Engineer 


Contributors 
Colin Welburn, M.Eng., P.Eng., TSRP, Emissions Inventory Specialist, Welburn Consulting 


  


DISCLAIMER 


Matrix Solutions Inc. certifies that this report is accurate and complete and accords with the information available during the project. 
Information obtained during the project or provided by third parties is believed to be accurate but is not guaranteed. Matrix Solutions Inc. has 
exercised reasonable skill, care, and diligence in assessing the information obtained during the preparation of this report. 


This report was prepared for the Town of Canmore. The report may not be relied upon by any other person or entity without the written 
consent of Matrix Solutions Inc. and of the Town of Canmore. Any uses of this report by a third party, or any reliance on decisions made based 
on it, are the responsibility of that party. Matrix Solutions Inc. is not responsible for damages or injuries incurred by any third party, as a result 
of decisions made or actions taken based on this report. 
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To:      Town of Canmore March 20, 2019 


Engineering Services 


902 – 7 Avenue 


Canmore, Alberta 


T1W 3K1 


Attn:  Félix Camiré 


re: Cougar Creek Debris Flood Retention Structure Noise Study Update  


Dear Mr. Camiré; 


In 2016, aci Acoustical Consultants Inc. (aci) conducted a noise impact assessment for the 


proposed Cougar Creek Debris Flood Retention Structure (the Project) and submitted a summary 


report (Environmental Noise Impact Assessment For The Cougar Creek Debris Flood Retention 


Structure, prepared for the Town of Canmore, July 12, 2016).  Recent changes to the overall design 


of the Project have prompted a review of the noise impact assessment and any related changes to 


the assessed noise levels.  It is important to note that the changes only pertain to the Construction 


phase.  The Maintenance phase noise assessment remains the same. 


In terms of the general construction activities, the timelines between the 2016 design and the 2019 


design are the same with 12-hour shifts Monday-Friday and a 10-hour shift on Saturday (i.e. no 


construction on Sunday and no night-time construction).  Relative to the 2016 design, the largest 


change associated with the 2019 design is the modification of the spillway and the associated 


additional on-site aggregate that will be available for construction of the Project.  This will result 


in a reduction in the quantity of aggregate hauling trucks required to bring in material from off-


site.  Table 1 provides a comparison list between the noise sources from the 2016 design and the 


2019 design.  The information in the Table includes the specific noise producing equipment, the 


quantities proposed in the 2016 design and the 2019 design, and the relative change in noise levels 


associated with the change in quantity for each specific piece of equipment. 


aci  Acoustical Consultants Inc. 
5031 – 210 Street 
Edmonton, Alberta, Canada  T6M 0A8 
Phone: (780) 414-6373 
www.aciacoustical.com 
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Table 1.  Construction Phase Equipment Comparison (2016 Design vs. 2019 Design) 


Equipment 
2019 


Design 
Quantity 


2016 
Design 


Quantity 


Associated 
Noise Change 


(dBA)1 


Vehicles Accessing Project Site (per day) 


Tandem Trucks 10 30 -4.8 


Concrete Trucks 5 10 -3.0 


Flatbed Trucks 20 20 0.0 


Water Trucks 1 1 0.0 


Pickup trucks 20 20 0.0 


Construction Equipment At Project Site (per day) 


470 Excavator 2 6 -4.8 


350 Excavator 2 4 -3.0 


Rollers/Compactors 2 4 -3.0 


Medium Dozer 3 5 -2.2 


Articulated Truck (Volvo A40) 4 4 0.0 


Generator 2 2 0.0 


Grader 2 2 0.0 


Logging Trucks 3 3 0.0 


Crane 2 1 +3.0 


Drilling Rig 1 0 N/A2 


980 Wheel Loader 1 0 N/A 


Air Track Drill (Air Operated) 2 0 N/A 


 


With reference to Table 1, the following can be concluded when comparing the 2019 design to the 


2016 design: 


- There will be fewer (by a factor of 1/3) Tandem Trucks hauling aggregate to the site.  These 


are the most dominant noise source for the residents backing onto Cougar Creek so a 


reduction in the quantity will result in a reduction in the associated noise impact. 


- There will be fewer (by a factor of 1/2) Concrete Trucks accessing the site.  These are a 


notable noise source for the residents backing onto Cougar Creek so a reduction in the 


quantity will result in a reduction in the associated noise impact. 


- The other vehicles accessing the site will remain the same, resulting in no change to the 


associated noise levels. 


- The quantities of many of the higher noise producing construction equipment at the Project 


site (Excavators, Rollers/Compactors, Dozers) will be reduced by factors of 1/3, 1/2, 3/5 


resulting in lower associated noise levels. 


                                                 
1 Note that the associated noise change values are determined based on the ratio of the 2019 design vs. the 2016 design 


quantities and are specific to each type of equipment.  The actual differences in the overall noise levels at each receptor 


will also depend on other factors such as the location of the equipment relative to each residential receptor and the 


operating conditions, etc. 
2 A “relative” noise change from the 2016 design to the 2019 design cannot be calculated for equipment that was not 


part of the 2016 design.  As such, the letters “N/A” are used in the table for these three specific pieces of equipment.  


They will, however, still result in an overall impact on the noise level as discussed in the text.  Noise from these units 


is expected to be similar to that from excavators. 
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- The quantities of a number of other pieces of construction equipment (Articulated Trucks, 


Generators, Graders, Logging Trucks) will remain the same resulting in no change to the 


associated noise levels. 


- There will not be an aggregate crusher on-site 


- There will be two Cranes instead of one.  Relative to many of the other noise sources, the 


Cranes are much quieter.  Thus, although a second crane will add approximately +3.0 dBA 


to the crane related noise, overall this will have a minimal noise impact. 


- There will now be one Wheel Loader, one Drilling Rig, and two Air Track Drills.  Each of 


these items is approximately as loud as one Excavator or one Dozer.  There will be eight 


fewer Excavators and Dozers and only four of these new items.  As such, there will still be 


an overall decrease in noise even with the addition of the Wheel Loader, Drilling Rig, and 


Air Track Drills. 


As a result, all other construction activities and locations being equal, there should be an overall 


reduction in Construction related noise associated with the 2019 design compared to the 2016 


design. 


 


Note also that the Construction phase will involve blasting at the Project location.  This will 


generate fill material for the Project and will reduce the quantity of haul trucks accessing the site 


relative to the previous noise assessment.  The noise associated with the blasting itself has not been 


quantified since such a noise source is too random and variable with too many unknowns to 


accurately predict in a noise model.  Noise assessments from construction activities are not 


typically conducted in Alberta and there are no prescribed methods or assessment criteria within 


Alberta.  The Alberta Energy Regulator does not have blasting related noise criteria and blasting 


noise assessments are not typically done even for coal mine blasting in Alberta (i.e. much longer 


duration than the blasting associated with the Project).  As part of the Project, the following 


blasting procedures will be adhered to in order to minimize potential noise and vibration impacts 


associated with blasting: 


- Blasting will occur only on weekdays during typical day-time hours. 


- As much as reasonably possible, the blasting will be scheduled such that the blasting dates 


and times will be known to the area residents ahead of time in an effort to minimize the 


potential startle effects.   


- If required, modifications to the blasting procedures can be reviewed based on residential 


complaints in an effort to further mitigate the impacts. 
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We trust the information provided is sufficient; if there are further questions, please contact us.  


Thank you for retaining aci for this work. 


 


Yours very truly, 


aci Acoustical Consultants Inc., 


 
Steven Bilawchuk, M.Sc., P.Eng. 


Principal Partner 


APEGGA Permit to Practice # P7735  
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